

Office of Community Investment and Infrastructure

Hunters Point Shipyard/Candlestick Point Infrastructure Engineering Support Services

Request for Proposal (RFP) and
Procurement Timeline

July 15, 2025



Background

- Scope of Services
 - Conceptual Planning
 - Existing Street and Utility Systems Coordination
 - Subdivision Mapping
 - Land Transfers
 - Infrastructure Improvements
 - Construction Coordination
- Services currently performed by **Hollins Consulting, Inc.**
- Contract expires on January 6, 2026

Procurement Process

- Release RFP July 17, 2025, to procure contractor
- Advertise RFP on various print and online publications; OCII and HPSCAC website; City's bid webpage and newsletter
- New contract commences January 7, 2026, for a three-year term

Projected Procurement Timeline

(Dates are subject to change)

Commission Informational Memorandum	July 15, 2025
RFP Available	July 17, 2025
Pre-submission meeting with OCII	July 30, 2025
Deadline for RFP questions	August 6, 2025
Responses to Questions Posted on OCII Website	August 8, 2025
Submission deadline for proposals	September 4, 2025
Applicant interviews (if held)	Week of September 15, 2025
Commission Approval	November 18, 2025