# Authorizing a Third Amendment to the Personal Services Contract with Lynx Insights and Investigations, Inc., and Reporting on Results Achieved under the 2<sup>nd</sup> Amendment

June 17, 2025



# Background

- 1960's and 1970's: The former Redevelopment Agency ("SFRA") displaced 5,893 households including over 12,200 individuals in the 1960's and 1970's
- 2009: SFRA contracted with Keane to update contact information for displacees
- 2020: Request for Proposals was released for a consultant to locate and provide current contact information for displacees

### **Background cont.**

- 2021: Commission authorized a contract with Lynx Investigations and Insights, Inc.
- 2023: Lynx and NCLF completed initial phase of work ("Phase 1")
- 2024 (January): Commission approved amendment for a smaller second phase of work ("Phase 2")
- 2024 (August) : Commission approved amendment for a third phase of work ("Phase 3")

# **Original Scope of Work**

- Lynx Phase 1 Scope of work included:
  - Bulk data search during initial month of work
  - Media creation
  - Hire and Train Investigators
  - Contact original displacees
  - Prepare Report for OCII

# **Original Lynx Team Results**

- Searched the records of 12,200 original displacees.
  - 3,025 (25%) searched and located & 9,206 (75%) searched and not located:
  - 3,025 Searched and Located:
    - 456-contacted and confirmed contact information
    - 211-located and non-responsive
    - 2,358-confirmed deceased
  - 9,206 Searched and Not Located:
    - 362-not located after investigation and outreach
    - 2,124-lead identified/record not completed
    - 4,261-further research needed
    - 2,459-name only
  - 617 Descendants assisted in locating original displacees and had their contact information confirmed.

#### Phase 2 Scope of Work and Activities

- Phase 2 Scope of Work included:
  - Employ 4-6 community investigators, working 20 hours per week.
  - Locate more than 800 original displacees from the "Investigative Lead Identified/Record Not Completed" category of displacees.
  - Descendants assisting locating original displacees connected with MOHCD (600).
  - Prepare Report for OCII.

#### **Phase 2 Results**

- For the 10-week period:
  - 161-contacted and contact information confirmed
  - 170-located and non-responsive
  - 261-confirmed deceased
- Efficiency was increased to 1.5 hours/locatee.
- Reviewed records found 128 "new" original displacees.
- One investigator primarily dedicated to outreach in San Francisco.
- Descendants assisting locating original displacees were connected with MOHCD (110).

### 2<sup>nd</sup> Amendment (Phase 3) Scope of Work

- The Phase 3 Scope of Work includes:
  - Employ 5-7 investigators from the impacted communities.
  - Locating approximately 1,200 original displacees from the "ready to work, lead identified" category
  - A sample of the 4,000 "Further Research Needed" records to determine the time and effort required to obtain and confirm contact information.
  - Marketing and outreach efforts on a local, Greater Bay Area and national level.
  - Continue to collect contact information for MOHCD of descendants assisting locating original displacees.

#### **Phase 3 Results**

- For the 7-month period:
  - 375-contacted and contact information confirmed
  - 307-located and non-responsive
  - 509-confirmed deceased
  - 552-not located after investigation and outreach
- Initiated collaborative work with the Japanese-American community.
- Of the "Further Research Needed" records that were reviewed, an additional 300 individuals were identified that were not in the Site Occupancy Records.
- 577 descendants were located assisting locating original displacees.

# Phase 3 Results (cont.)

- The investigator dedicated to outreach in San Francisco made numerous presentations.
- NCLF engaged with many churches and prepared videos that were shared on social media.
- Public service announcements and an interview with NCLF played on Bay Area radio stations which resulted in over 200 direct contacts.

#### 3<sup>rd</sup> Amendment (Phase 4) Scope of Work

- The Phase 4 Scope of Work includes:
  - Employ 5-7 investigators from the impacted communities.
  - Locating approximately 1,700 original displacees from these former Redevelopment Project Areas:
    - Western Addition 2 (WA-2) [original scope]
    - Hunters Point (HP) [original scope]
    - Western Addition-1 (WA-1) (including Japantown)
    - Yerba Buena Center (YBC)

# 3<sup>rd</sup> Amendment (Phase 4) Scope of Work cont.

- Continue developing leads on the "Further Research Needed" records, while maintaining a 2.25-hour timeframe to locate a displacee.
- Expanded marketing efforts to include WA-1 and YBC communities.
- Continue to collect contact information for all descendants assisting locating original displacees for referral to MOHCD.

# Process after locating displacees or descendants

- Call the COP Info Line for assistance: 628.652.5801
- Visit the COP website: <u>https://www.sf.gov/learn-about-</u> certificate-preference-cop
- Improved and Streamlined COP Application Process
  - Simplified Documentation Requirements- Reduced the number of documents needed to lineage and identity.
  - Streamlined Birth and Death Certificate Requests- Staff obtain documents on behalf of COP applicants.
  - Step-by-Step Assistance School Records- How to request school records from the SFUSD.

### **Next Steps**

- Begin work: July 2025
- Monthly progress check-ins: on-going
- Complete work: May 2026
- Report additional findings to OCII and MOHCD: June 2026
- Present findings to Commission: July 2026 (Phase 3 work reflects a 12-month extension)

**Third Amendment and Transmittal of Phase 3 Results** 

# **Questions / Comments**