

RESOLUTION NO. 148-2002

Adopted August 27, 2002

AUTHORIZING A FIRST AMENDMENT TO THE LETTER OF AGREEMENT WITH THE SAN FRANCISCO ARTS COMMISSION TO EXTEND THE TIME OF PERFORMANCE FOR PROVIDING ADMINISTRATIVE SERVICES FOR THE FILLMORE BRIDGE ARTWORK PROJECT; WESTERN ADDITION REDEVELOPMENT PROJECT AREA-A2

BASIS FOR RESOLUTION

1. On March 11, 2002, the Redevelopment Agency of the City and County of San Francisco ("Agency") entered into a Letter Agreement ("Agreement") with the San Francisco Arts Commission ("SFAC") to provide administrative services for the Fillmore Bridge Artwork project. The artwork is part of the Fillmore Streetscape improvement project.
2. Under the terms of the Agreement, SFAC services shall end in August 2002 unless extended by a written amendment to the Agreement.
3. Due to delays in the manufacturing, delivery and installation of the artwork supports, the SFAC now anticipates that their services will be completed in February 2003 and therefore it is now necessary to amend the Agreement providing the additional six months for completing the services.

RESOLUTION

ACCORDINGLY, IT IS RESOLVED by the Redevelopment Agency of the City and County of San Francisco that the Executive Director is authorized to execute a First Amendment to the Letter Agreement with the San Francisco Arts Commission extending the completion date to the end of February 2003 to provide the necessary administrative services for the artwork on the Fillmore Street Bridge in the form lodged with the Agency General Counsel.

APPROVED AS TO FORM:



Bertha A. Ontiveros
Agency General Counsel