

RESOLUTION NO. 21-2003

Adopted February 18, 2003

AUTHORIZING A SECOND AMENDMENT TO THE LETTER AGREEMENT WITH THE SAN FRANCISCO ARTS COMMISSION TO EXTEND THE TIME OF PERFORMANCE BY FOUR MONTHS FOR PROVIDING ADMINISTRATIVE SERVICES FOR THE FILLMORE STREET BRIDGE ARTWORK PROJECT; WESTERN ADDITION REDEVELOPMENT PROJECT AREA-A2


BASIS FOR RESOLUTION

1. On March 11, 2002, the Redevelopment Agency of the City and County of San Francisco ("Agency") entered into a Letter Agreement ("Agreement") with the San Francisco Arts Commission ("SFAC") to provide administrative services for the Fillmore Bridge Artwork project. The artwork is part of the Fillmore Streetscape improvement project.
2. Under the original terms of the Agreement, SFAC services were scheduled to end in August 2002 unless extended by a written amendment to the Agreement.
3. By Resolution No. 148-2002 dated August 27, 2002, Agency authorized a First Amendment extending the time of performance from August 2002 to February 2003.
4. Due to delays in the fabrication and installation of the artwork, the SFAC now anticipates that their services will be completed by June 30, 2003 and therefore it is now necessary to amend the Agreement providing the additional four months for completing the services and to allow for any additional unforeseen delays.

RESOLUTION

ACCORDINGLY, IT IS RESOLVED by the Redevelopment Agency of the City and County of San Francisco that the Executive Director is authorized to execute a Second Amendment to the Letter Agreement with the San Francisco Arts Commission extending the completion date by four months from February 2003 to June 30, 2003 to provide the necessary administrative services for the artwork on the Fillmore Street Bridge in the form lodged with the Agency General Counsel.

APPROVED AS TO FORM:



Bertha A. Ontiveros
Agency General Counsel