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Phase 1 
completed 
November 2020

Work included:

 Marine debris removal 
from the project site

 Dredging and placement 
of all MBFL dredge 
material as fill to restore 
tidal marsh habitat

 Placement of a clean 
sand cap 
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Phase 2a
to be completed 
Jun – Dec 2025

Work includes:

 Marine debris removal 
from former Pier 64

 Dredging and placement 
of accumulated dredge 
material

 Placement of a marine 
mattress and clean sand 
fill over remaining 
contamination 
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Phase 2b
to be completed 
Jun ’26 – Spring ‘27

Work includes:

 Ferry landing fixed pier, 
gangway, and piles

 Ferry electrification and 
charging infrastructure

 SFFD Emergency Water 
Fire System (EWFS)

 Agua Vista Park 
improvements

 Ferry Plaza 
improvements
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