RESOLUTION NO. 162-2003

Adopted October 21, 2003

AUTHORIZING A SECOND AMENDMENT TO THE PERSONAL SERVICES CONTRACT WITH THE SAN FRANCISCO AFRICAN AMERICAN HISTORICAL & CULTURAL SOCIETY, A CALIFORNIA NONPROFIT PUBLIC BENEFIT CORPORATION, TO EXTEND THE TIME OF PERFORMANCE FOR THREE MONTHS FOR A RESEARCH, EDUCATION AND DOCUMENTATION PROGRAM FOR THE GENE E. SUTTLE, JR. PLAZA NAMES PROJECT; WESTERN ADDITION A-2 REDEVELOPMENT PROJECT AREA

BASIS FOR RESOLUTION

1. On December 4, 2001, by Resolution No. 200-2001, the Commission approved the selection of 62 names of pioneers and heroes representing the Western Addition area for inclusion in the Gene E. Suttle, Jr. Plaza, formerly known as the O’Farrell Street Plaza, as part of the Fillmore Street Urban Design Streetscape Project. The memorial consists of 31 9x9 foot squares, each with enough room for brief profiles of two honorees.

2. The Agency expressed a desire to produce for its own records, for dissemination to the interested public, and for posterity, more extensive biographies of each of the honorees.

3. The San Francisco African American Historical & Cultural Society (“Society”) submitted to the Agency a proposal, for a Research, Education and Documentation Program of the pioneers and heroes included in the Gene E. Suttle, Jr. Plaza Names Project, which would focus on the development of accurate biographies of the 62 honorees, and organize and integrate the biographies with other documents and artifacts about the honorees in the Society’s archives and library.


5. The Society was unable to complete the work by September 30, 2003 and has requested a second extension to the Time of Performance under the Contract to December 31, 2003.
RESOLUTION

ACCORDINGLY, IT IS RESOLVED by the Redevelopment Agency of the City and County of San Francisco that the Executive Director is authorized to enter into a Second Amendment to the Personal Services Contract with the San Francisco African American Historical & Cultural Society, a California nonprofit public benefit corporation, to extend the Time of Performance for three months from September 30, 2003 to December 31, 2003 for a Research, Education and Documentation Program of the pioneers and heroes included in the Gene E. Suttle, Jr. Plaza Names Project, substantially in the form lodged with the Agency General Counsel.

APPROVED AS TO FORM:

[Signature]
James B. Morales
Agency General Counsel